AMENDMENT NO. FIVETO
PROFESSIONAL SERVICES AGREEMENT WITH
BOHLIN CYWINSKI JACKSON FOR
NEWPORT BEACH CIVIC CENTER &
PARK DEVELOPMENT PLAN PROJECT

PHASE TWO -

THIS AMENDMENT NO. FIVE TO PROFESSIONAL S@ES AGREEMENT
("Amendment No. Five”) is entered into as of this _Li day o . . 2010,
by and between the CITY OF NEWPORT BEACH, a California Municipal Corporation
("City"), and BOHLIN CYWINSKI JACKSON, a Pennsylvania Corporation whose
address is 49 Geary Street, Suite 300, San Francisco, California 94108 ("Consultant”),
and is made with reference to the following:

RECITALS:

A. On April 27, 2010, City and Consultant entered into a Professional Services
Agreement ("Agreement’) for architectural and consultant services for the second
phase of the Newport Beach Civic Center & Park Development Plan Project
(“Project”).

B. On July 12, 2010, City and Consultant entered into Amendment No. One to the
Agreement, to increase the scope of work and total compensation (“Amendment
No. Oneg™).

C. On August 23, 2010, City and Consultant entered into Amendment No. Two to
the Agreement, to increase the scope of work and total compensation
("Amendment No. Two™).

D. On September 28, 2010, City and Consultant entered into Amendment No.
Three to the Agreement, to increase the scope of work and total compensation
("Amendment No. Three”).

E. On October 25, 2010, City and Consuitant entered into Amendment No. Four to
the Agreement, to increase the scope of work and total compensation
("Amendment No. Four”).

F. City desires to enter into this Amendment No. Five to reflect additional services
not included in the Agreement or prior Amendments, to increase the scope of
work and total compensation.

G. City and Consultant mutually desire to amend the agreement, as provided below.




NOW, THEREFORE, it is mutually agreed by and between the undersigned
parties as follows:

1. SERVICES TO BE PERFORMED

Section 2 of the Adgreement, as amended, shall be supplemented to include the Scope
of Services dated October 11, 2010, which is attached hereto as Exhibit ‘A’ and
incorporated herein by reference. The City may elect to delete certain tasks of the
Scope of Services at its sole discretion.

2. COMPENSATION

The introductory paragraph to Section 4 of the Agreement, as amended, shall be
amended in its entirety and replaced with the following: City shall pay Consultant for the
services on a time and expense not-fo-exceed basis in accordance with the provisions
of this Section and the Schedule of Biling Rates attached to the Agreement.
Consultant’s total amended compensation for all work performed in accordance with this
Agreement and all prior amendments, including all reimbursable items and
subconsultant fees, shall not exceed Five Million, One Hundred Eight Thousand, Five
Hundred Seventy-Nine Dollars and no/100 ($5,108,579.00) without prior written
authorization from City ("Total Amended Compensation™).

2.1 The Total Amended Compensation reflects Consultant's additional
compensation for additional services to be performed in accordance with
this Amendment No. Five, including all reimbursable items and
subconsultant fees, in an amount not to exceed Forty-Four Thousand, Six
Hundred Ninety Dollars and no/100 ($44,690.00), without prior written
authorization from City. '

3. INTEGRATED CONTRACT

Except as expressly modified herein, all other provisions, terms, and covenants set forth
in Agreement and all prior amendments shall remain unchanged and shall be in full
force and effect.




IN WITNESS WHEREOF, the parties hereto have executed this Amendment No. Five

on the dates below.

APPROVED AS TO FORM:
OFFICE,OF ITY ATTORNEY
Date:

By
Leonie Mulvihill
Assistant City Attorney
\\
ATTEST:
Date:; I~ ]340 IID

oy wa\&mmv

Leilani |. Brown
City Clerk

Attachment:

CITY OF NEWPORT BEACH,
A California municipal corporation
Date:_ \2 i1l

By: . &—\,\f—'\j\
Dave’Kiff, City Manabar

CONSULTANT: BOHLIN CYWINSKI
JACKSON, a Pennsylvania Corporation

Date:_2ANaY, Zolo
/A

Date:  \© DB, 4,000

William D. Loose
Vice President/Treasurer

Exhibit A — Additional Services to be Performed
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Bohlin Cywinski Jackson

Peter (3. Bohlin, FAIA
Bernard J. Cywinski, FAIA
Jen C. Jacksen, FAIA

W. Dan Haden IlI, AlA
Frank W. Grauman, AlA
William D. Loose, AlA
Cornelius J. Reid, Bl AlA
Karl A. Backus, AlA
Gregery R. Motiola, AlA
C. Roxanne Sherbeck, AlA
Rober E. Miller, AlA
Raymoend S. Calabro, AlA

11 October 2010

Mr. Steve Badum, Public Works Director
City of Newport Beach

3300 Newport Boulevard

Newport Beach, CA 92663

Project: Newport Beach City Hall
Newport Beach Project Number xxx
BCJ Project 08519C

Subject: Adjustments to Site in Response to Archaeclogy
Additional Services Proposal (BCJ Project 08519C x07)

Dear Mr. Badum:

On the 31 of August, you, |, and others received an email message from Lloyd Sample of LSA describing
an expanded ESA at an area to the east of the weitand that had been identified in the EIR as a sensitive
area in which no cut below existing grades could occur. in our weekly call on the second of September,
Paul Sieron of PWP and Matt Bamm of Arup both shared that this additional area where no digging within
exisling grades could occur meant the neighboring path, pedestrian bridge and contours would have to be
redesigned and the documents adjusted accordingly.

Project Scope

PWP wili revise their design to work with around the increased are of restriction. They will then forward to
the City and the design team for review. When all involved have agreed to a direction, PWP will then modify
their drawings to reflect this change. They will share these changes with Arup Civil, who will also modify
their drawings accordingly. Please see PWP's and Arup’s attached proposals for more detailed scope
descriptions.

BCJ will manage this process, and coordinate PWF and Arup’s efforts with the design team, CW Driver and
the City.

Architecture Planning Interior Design 49 Geary Street - Suite 300
Wilkes-Barre/Pittsburgh/Philadelphia/Seattie/San Francisco  San Francisco, California 94108
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Schedule
There is no proposed change in schedule based on the scope described in this Additional Service for the
portion of scope that will be incorporated in the main set. The portion of this scope that will constitute Mass
Ex bulletin #7 bulletin is scheduled to be issued on the same day as the 100% CD set, the fourth of
November.

Project Fee
This proposal is for a time-and-material fee, with a not-to-exceed amount of $44,680 based on the
assumptions below:

Services BCJ
01 bhours Principal $285.00 per hour $285
02 hours Senior Associate $160.00 per hour $320
08 hours Associate $125.00 per hour $1,000
10 hours Staffl $105.00 per hour $1,050
PWP 23 September 10 proposal $24,055
Arup 06 October 10 proposal $17,980

Reimbursables BCJ To be billed under base project (08519C) NA
PWP To be hilled under base project (08512C) NA
Arup To be billed under base project (38519C) NA
Total $44,690

The BCJ team appreciates the continued opportunity to work with the Newport Beach community towards
the realization of this exciting project.

Please contact us if you have any guestions or need additional information.

Sincerely yours,

Greg Mottola, AlA Steven Chaitow, AlA
Principal Project Manager

Cc:  BCJ Team |

QWNER: ARCHITECT: |
City of Newport Beach Bohlin Cywinski Jackson
Signed: Signed: ‘
Printed Name: _ Printed Name: Gregory R. Mottola, AlA
Title: Title: Vice President

Date: Date:




